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Introduction

A detailed design review of the most current (http://isunaaa27.us.oracle.com:7778/marconi/welcome.uix) build user interface was conducted on Thursday, June 12, 2003.  Through this review, it was determined that the current integrated user experience was fairly-compliant with the BLAF guidelines.  As a result, the Wireless user interface will not need any major change for the overall product UI flow and detail UI designs.  The following document describes a mechanism to address the results of the detailed UI review, and a plan to achieve full UI compliancy by RTM of OCS V3 (tentative September 2003).
UI Analysis

The UI review determined the following issues:

· Wireless components of OCS are fairly BLAF-compliant.

· It might need to do some minor changes to be BLAF- compliant with all other OCS v3 components.

Action Plan

Below is a list of expected UI deliverables and a description of the UI process proposed.  Additional reviews may be scheduled depending on the progress through each stage.

List of UI Deliverables from the UI Team

1. Minor review Wireless and feedback to team

UI Process

Phase I, II and III: Detail review on Files Spec and feedback 
· UI team review.

· Feedback on BLAF-complaincy suggestion to team in doc, guideline location and Photoshop graphic. 


Phase IV: Final BLAF Review & Sign-Off

· Dan Rosenberg, Attila Bodis,  and possibly other VP’s will review the near-final implementation of the designs for BLAF compliancy.  Feedback will be provided to the development team in the form of a recommendation list, with assigned UI priorities.  Note: with designs provided by the UI team, recommended UI changes from VP’s should be minimal to none.

List of Development Deliverables

1. Access to functional specifications and supporting documents, that identify the overall concept of the product or its detailed functional designs.

2. Pointers to current and future reference builds, as they become available to the development team.

UI Process Assumptions

1. Collaboration and teamwork between developers (code-owners), product managers, development managers, and the UI team on an as-needed basis, to help ensure that all product requirements and deliverables are clearly understood and updated by all.

2. Inclusion in, or the establishment of, any email distribution list(s) where UI issues may be determined, discussed, or solved.

3. Adherence by both the UI team and development to agreed upon schedules for delivery of agreed upon designs, reviews, or other deliverables.

4. Usability evaluations of prototypes or development milestone product releases will be provided as determined by both the UI team and development. Prior to any agreed upon evaluation, a detailed proposal for the evaluation will be provided for development to review for validity and correction prior to the collection of data from customers.

5. All UI deliverables will be in the form of either Photoshop gif/jpeg files or UIX files (prototypes).

Schedule

The schedule for UI deliverables and reviews is based on a multi-phase approach, and is flexible, based on changes to RTM or other development milestone dates, or changes in product priorities.  If a date for completion of a particular phase changes, subsequent dates may also change.  As a result, updates will be made regularly to the schedule, and published for review by both UI and development teams.

	Deliverables
	UI Checkpoint #1
	UI Checkpoint #2
	UI Checkpoint #3
	UI Checkpoint #4
	UI Checkpoint #5

	
	TBD
	TBD
	TBD
	July 2003
	August 2003

	UI Designs
	Draft: Phase I
	Final: Phase I
Draft: Phase II
	Final: Phase II

Draft: Phase III
	Final Design Updates
	

	UI Reviews
	Phase I
	Phase II
	Phase III
	Final Design Updates Review
	Phase IV

	Usability Activities
	(None)
	(None)
	TBD
	TBD
	TBD


Contacts and Website

The following section outlines a list of UI/Usability and Development contacts for this project, as well as a website for managing all deliverables and shared resources between the teams.

UI/Usability Team Contacts

	Name
	Role
	Phone
	Email

	Benson Lam
	UI Designer
	650-506-1539
	Benson.Lam@Oracle.com

	Arin Bhowmick
	Usability Engineer
	650-506-6189
	Arin.Bhowmick@Oracle.com

	Patanjali S. Venkatacharya
	9iAS UI Lead
	650-607-0321
	Patanjali.Venkatacharya@Oracle.com


Oracle Collaboration Suite Team Contacts

	Name
	Role
	Phone
	Email

	Qiming Huang
	Manager (contact)
	650-506-9512
	Qiming.huang@oracle.com

	
	
	
	

	Attila Bodis
	Manager
	650-506-4767
	Attila.bodis@oracle.com


Website

A website has been established as a common location for storing documents, designs, meeting notes, and other specifications related to Oracle Collaboration SuiteUI and Usability activities.  A copy of this document can also be found at this location.


URL: http://scout.us.oracle.com/server_technology/currentprojects/Collaboration_Suite/tablecontents.htm
References

Marketing Material:

URL: http://collaborationsuite.us.oracle.com/
          http://otn.oracle.com/products/cs/content.html
